BECHTEL HANFORD, INC.

EXHIBIT "C"

REMEDIAL ACTION FOR THE 100-N AREA, 100-NR-1 TREATMENT, STORAGE,
AND DISPOSAL UNITS

FORM " G" SCHEDULE OF QUANTITIES AND PRICES

1.0 WORK TO BE PERFORMED - SUBCONTRACTOR isto furnish al facilities, tools,
equipment, labor, materials, supplies, and necessary articles required to perform planning,
procurement, and construction for utility protection/re-routing, as required, excavation, removal,
handling, packaging, containerization, field container tarping, maintenance, housekeeping,
associated transportation, staging and storage of contaminated and uncontaminated materials, and
backfill (if option isexercised). The SUBCONTRACTOR shall perform all the operations
necessary and required for the satisfactory completion of all work detailed in these Subcontract
Documents.

20 LUMPSUM AND UNIT PRICES - The lump sum and unit prices quoted in this
"Schedule of Quantities and Prices’ for performing all Subcontract Work are firm and fixed for
the duration of the Subcontract and are not subject to escalation for any cause. All unit price
quantities shall be whole numbers (no fractions). Payment of the "Total Amount” will constitute
full payment for performance of the Work of the Subcontract and covers all costs of whatever
nature incurred by the SUBCONTRACTOR in accomplishing the Work in accordance with the
provisions of this Subcontract. The breakdown of the Total Amount against individua items for
payment is detailed as follows:
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SCHEDULE OF QUANTITIES AND PRICES (NOTE THE USE OF METRIC UNITS)

Pay .

Item Estlmat_ed Unit Subtotal/

No. Description Unit QUL ety Price Total

2.1 Mobilization LS 1 $4,242,000.00 | $4,242,000.00

2.2 Grouting LS 1 $ 125,000.00 $125,000.00

2.3 116-N-3

231 Waste Site Excavation and Material Handling

2.3.1.1 | Crib and Trench Contaminated Soil/Debris LS 1 $850,000.00 $850,000.00
Handling and Excavation

2.3.1.2 | Demolition and Material Handling of Crib and LS 1 $500,000.00 $500,000.00
Trench Concrete Structures

2.3.1.3 | Demoalition of Uncontaminated Trench Concrete LS 1 $50,000.00 $50,000.00
Structures (beyond dam #1)

2.3.1.4 | Pipeline and By-Pass Structure Excavation and LM 575 $600.00 $345,000.00
Material Handling

2.3.1.5 | Removal of Pipe Support Structure and Backfill LS 1 $30,000.00 $30,000.00
under Export Water Line

Subtotal Pay Items 2.1 through 2.3.1.5 Subtotal Amount [ $6,142,000.00

2.4 116-N-1

241 Waste Site Excavation and Material Handling

2.4.1.1 | Crib and Trench Contaminated Soil/Debris LS 1 $1,250,000.00 | $1,250,000.00
Handling and Excavation

2.4.1.2 | Demolition of Crib and Trench Concrete Structures | LS 1 $135,000.00 $135,000.00

2.4.1.3 | Pipeline Excavation and Material Handling
a) Pipeline lessthan DN300 LM 1,040 $240.00 $249,600.00
b) Pipeline greater than or equal to DN300 LM 1,000 $240.00 $240,000.00

Subtotal Pay Items2.4.1.1 through 2.4.1.3 Subtotal Amount 0O $1,874,600.00

25 120-N-1, 120-N-2, and 100-N-58. Removal of
Liner, Leachate Collection System, and Associated | LS 1 $75,000.00 $75,000.00
Pipe. Removal of sample shed and chain link fence

2.6 Trenching LM 100 $40.00 $4,000.00

2.7 Potholing EA 25 $600.00 $15,000.00

2.8 ALARA Performance REM 3 $ 10,000 $ 30,000.00

2.9 Demobilization LS 1 $100,000.00 $100,000.00

Subtotal Pay Items 2.5 through 2.9 Subtotal Amount 0O $224,000.00

TOTAL FOR PAY ITEMS 2.1 THROUGH 2.9 TOTAL AMOUNT O $8,240,600.00

3.0 UNIT PRICESFOR CHANGES - Unit prices for changes represent a basis to

determine the full and complete compensation due SUBCONTRACTOR for authorized
additional work or credit due CONTRACTOR for deleted work. Prices areinclusive of all costs
incurred of whatever nature including, but not limited to, facilities, labor, equipment, material,
tools, services, schedule extension, overhead, and profit. No additional compensation for
whatever nature will be considered and/or allowed.
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Pay .

Item Eg&';qnitifd Unit Subtotal/

No. Description Unit y Price Total

3.0 Unit Prices for Changes

3.1 Excavation of additional contaminated materials | BCM 22,200 $16.00 $355,200.00

3.2 Excavation of additional pipeline 116-N-3

3.2.1 | Lessthan DN450 to depth of 6.1 m LM 80 $160.00 $12,800.00

3.2.2 | Greater than or equal to DN450 to depth of LM 150 $210.00 $31,500.00
6.1 m

3.3 Excavation of additional pipeline 116-N-1

3.3.1 | Lessthan DN450 to depth of 6.1 m LM 240 $160.00 $38,400.00

3.3.2 | Greater than or equal to DN450 to depthof 6.1 m | LM 500 $200.00 100,000.00

3.4 Additional Civil Surveying Crew 80 $170.00 $13,600.00

Hr.
Subtotal Pay Items 3.0 through 3.4 Subtotal Amount 0O $551,500.00

4.0

UNIT PRICESFOR OPTIONAL PAY ITEMS—Unit pricesfor optional pay items

represent a basis to determine the full and complete compensation due for authorized
optional work. Optiona work will be performed at the direction of the CONTRACTOR.
Pricesareinclusive of al costsincurred of whatever nature including, but not limited to,
facilities, labor, equipment, material, tools, services, schedule extension al direct costs,
indirect costs, overhead costs, general and administrative expenses, profit and all other
effects of the work being performed. No additional compensation for whatever nature

will be considered and/or allowed.
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Pay

Item : Unit Subtotal/

No. Description Unit Estlmat_ed Price Total

Quantity

4.0 Unit Prices for Optional Pay Items

4.1 Fill, Grout, and Transport B-25 Boxes Ea 25 $1,100.00 $27,500.00

4.2 Removal of Feed Pipelines Associated with 120-N LM 400 $130.00 $52,000.00
Sites

4.3 Grouting of Feed Pipelines Associated with 120-N CM 12 $650.00 $7,800.00
Sites

4.4 Backfill from local borrow pit BCM 97,000 $10.00 $970,000.00

45 Backfill from local on-site source BCM 23,200 $8.00 $185,600.00

4.6 Procurement of Additional B-25 Boxes EA 10 $655.00 $6,550.00

Subtotal Pay Items 4.1 through 4.6 Subtotal Amount [ $1,249,450.00

TOTAL AMOUNT OF Pay Items 2.1 through 4.0 =========>> $10,041,550.00

LS— Lump sum CM — Cubic Meter EA — Each

LM —Linear Meter BCM — Bank Cubic Meter t—Metric Ton

SM — Square Meter LCM — Loose Cubic Meter

ESTIMATED QUANTITIES - CONTRACTOR and SUBCONTRACTOR agree that where the
above Pay Items include the use of Estimated Quantities (excludes pay items2.3.1.1 and 2.4.1.1)
as developed and listed by the CONTRACTOR, such quantities are approximations and are
subject to variations for any reason and are valid for quantities from zero (0) to one hundred
twenty percent (120%) of the listed estimated quantities. Estimated quantities are not a guarantee
and may be utilized wholly or in part. If final installed quantities of the Pay Item exceed the
above-noted one hundred twenty percent (120%) range, SUBCONTRACTOR shall be
compensated for the additional quantitiesin accordance with the additional contaminated

material unit price.

CONTRACTOR furnished estimated quantities for each waste site is provided to assist the
SUBCONTRACTOR in development of the SUBCONTRACTOR’S project baseline schedule.
The unit prices established shall remain firm and fixed for the duration of the Subcontract.
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BECHTEL HANFORD, INC.
EXHIBIT "C"

REMEDIAL ACTION FOR THE 100-N AREA, 100-NR-1 TREATMENT, STORAGE,
AND DISPOSAL UNITS

FORM "G-1" MEASUREMENT AND PAYMENT

M easur ement and Payment will be made as follows:

ltem 2.1 MOBILIZATION

Payment for Pay Item 2.1, SUBCONTRACTOR shall divide and amortize the total mobilization
cost in the following distribution format — twenty-five percent (25%) of the total mobilization
costs shall be amortized for the full Subcontract performance period (ending April 23, 2002), and
seventy-five percent (75%) of the total mobilization shall be amortized over the performance
period commencing on October 01, 2000 through April 23, 2002 (prorated proportionately over
the duration of the project) and paid along with regular monthly progress payments in amounts
that will fully compensate the SUBCONTRACTOR by the Subcontract completion date, as set
forth per the terms, conditions, and the requirements of the Subcontract Documents.

The lump sum price shall include: site infrastructure setup; onsite office personnel (key persons,
administration); jobsite office(s) and associated expenses; home office support; safety

equipment; industrial hygiene monitoring and equipment (heat/cold stress, VOCSs, noise, asbestos
etc.); demonstration of training/badging and medical requirements; routine nonspecific
housekeeping; access and haul road maintenance (routine and inclement weather); shop
drawings, specifications, plans, calculations, and required submittals; preparation and revisions
of detailed plans describing work activities associated with the remedial actions; delivery of all
equipment, tools, materials, supplies, facilities, and sufficient workforce required to perform
specified work.

SUBCONTRACTOR shall procure and deliver to site for CONTRACTOR’ S use 25 each B-25
boxes or equivalent in accordance with the specifications or as approved by the CONTRACTOR
and provide labor and equipment for assembly/construction, locating/rel ocating, and maintenance
of two CONTRACTOR supplied survey booths.

Pay Item 2.2 GROUTING

Payment for Pay Item 2.2 will be made only upon completion of grouting the 116-N-3 trough and
laterals to specified depths. This activity includes the drilling of access holesin the 116-N-3 Crib
pre-cast concrete panels, excavation for and installation of a grout barrier in the feed pipe,
placement of grout as shown on project drawings, and all associated testing required for grout.

Pay Item 2.3 116-N-3 CRIB AND TRENCH
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Measurement for Payment for Pay Items 2.3.1.1, 2.3.1.2, 2.3.1.3, and 2.3.1.5 will be based on a
lump sum payment, not in excess of the estimated quantities (pay item 2.3.1.1), of material
(contami nated/uncontaminated) demolished, excavated, containerized/packaged, and hauled to
the Container Transfer Facility.

Payment for Pay item 2.3.1.1 includes excavation of an estimated 27,000 BCM of contaminated
soilg/debris, piping systems within the excavation limits, demolished pre-cast structures, tie-in
structure, and crib distribution laterals within the crib and trench. Thisincludes civil surveying,
housekeeping, stripping, demoalition, excavation, drainage, erosion, dust control, utility
protection/re-routing as required, waste characterization support, material handling, set-up,
maintaining, clean-up, and break-down of contaminated materials storage area, container

mai ntenance, tarping, procurement and placement of liners, waste shipping and associated tasks,
waste minimization, and personal protective equipment (PPE) in accordance with the
Subcontract Documents. All material staged within the exclusion fence, including waste boxes,
stedl piping and all other contaminated materials shall be removed and disposed of in accordance
with the Subcontract Documents.

The CONTRACTOR reserves the option to reconfigure the contaminated volume of material if
required within awaste site (e.g., contamination lensis shallow and extends laterally outside of
the excavation limits or extends below vertical limits [bottom of excavation] shown on the
project drawings).

CONTRACTOR will transport daily for disposal up to 25 containers for FY 00 and up to 45
containers for FY 01 and the remaining Subcontract performance period. CONTRACTOR will
provide a container inventory of 35 and 55 respectively on-site. SUBCONTRACTOR shall
minimize the number of full containersin the Container Transfer Facility waiting transport for
ALARA purposes.

Note: SUBCONTRACTOR shall calculate and include the additional weight from the
demolished trench pre-cast panels during the trench excavation for scheduling purposes.

Payment for Pay Item 2.3.1.2 will be based on alump sum price to include the intact removal of
contaminated concrete structures within the crib and the in place demolishing of concrete panels
over the trench up to dam #1 (demolished concrete pieces shall meet the size requirements
specified within the Subcontract Documents). Work in the crib includes the removal, rigging and
hoisting as required and transport for crib cover panels, sectioning and removal of support
beams, perimeter wall, distribution trough, CONTRACTOR approved packaging, transportation
to survey station and Container Transfer Facility. Thisincludes dismantlement, demolition, size
reduction, interim staging/stockpiling as required, rigging and hoisting as required,
housekeeping, dust control, waste characterization support, material handling, transfer equipment
maintenance, procurement and placement of packaging, waste shipping and associated tasks,
waste minimization, and PPE in accordance with the Subcontract Documents.

SUBCONTRACTOR shall supply and maintain adequate tractor(s)/trailer(s) combinations to
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support loading/packaging of large concrete sections (distribution trough) and pre-cast structure
(crib components) for transport to ERDF for off loading and disposal. CONTRACTOR shall
provide labor to SUBCONTRACTOR for the sole use of transporting (round trip) concrete and
pre-cast structures to ERDF.

Payment for Pay Item 2.3.1.3 will be based on alump sum price to include the demolition of
uncontaminated material in place (trench beyond dam #1). This includes housekeeping,
demolition, characterization support, and material handling, in accordance with Subcontract
Documents. Uncontaminated structures associated with 116-N-3 include the trench cover panels
and supports beyond dam #1. Trench cover panels and supports are to be demolished in place.
Steel drums located on the trench covers beyond dam #1 shall be removed and staged as

appropriate.

Payment for Pay Item 2.3.1.4 will be based on linear meters (LMs) of pipe removed, as
determined by civil survey, including pipe, associated concrete structures, and by-pass structure.
All materials shall be removed, sized, containerized, and transported to the Container Transfer
Facility. Thisincludes civil surveying, housekeeping, stripping, excavation, removal and size
reduction of pipe and by-pass structure, waste characterization support, material handling,
container maintenance, procurement and placement of liners, tarping, waste shipping, waste
minimization, utility protection, as required, and PPE.

Payment for Pay Item 2.3.1.5 will be based on alump sum price to place backfill for the export
water line. Thisincludes housekeeping, excavation and hauling of fill material, placement and
compaction of fill, placement of grout around pipe, and removing of the pipe support structure in
accordance with Subcontract Documents.

Pay Item 2.4 116-N-1 CRIB AND TRENCH

Measurement for Payment for Pay Items 2.4.1.1 and 2.4.1.2 will be based on alump sum
payment, not in excess of the estimated quantities (pay item 2.4.1.1), of material

(contami nated/uncontaminated) demolished, excavated, containerized/packaged, and hauled to
the container transfer facility. SUBCONTRACTOR shall include all work activities to complete
the remedial action within the designated excavation limits, including but not limited to, removal
of material (soil, concrete structures, cobbles, boulders, and debris) as specified within the
Subcontract documents, including photographs.

Payment for Pay item 2.4.1.1 includes excavation of an estimated 58,000 BCM of contaminated
soils/debris, piping systems within the excavation limits, and demolished pre-cast structures and
size reduction (structure and oversize cobbles and boulders) within the crib and trench. This
includes civil surveying, housekeeping, stripping, demolition, excavation, drainage, erosion, dust
control, utility protection/re-routing, as required, waste characterization support, material
handling, set-up, maintaining, clean-up, and break-down of contaminated materials storage area,
container maintenance, tarping, procurement and placement of liners, waste shipping and
associated tasks, waste minimization, and PPE in accordance with the Subcontract Documents.
All material staged within the exclusion fence, including waste boxes, steel piping, and all other
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contaminated materials shall be removed and disposed of in accordance with the Subcontract
Documents.

The CONTRACTOR reserves the option to reconfigure the contaminated volume of material if
required within awaste site (e.g., contamination lensis shallow and extends laterally outside of
the excavation limits or extends below vertical limits [bottom of excavation] shown on project
drawings).

CONTRACTOR will transport daily up to 45 containers for FY 01 and the remaining
performance period. CONTRACTOR will provide a container inventory of 55 on-site for FY 01
and the remaining performance period. SUBCONTRACTOR shall minimize the number of full
containersin the Container Transfer Facility waiting transport for ALARA purposes.

Note: SUBCONTRACTOR shall calculate and include the additional weight from the
demolished weir box, trench pre-cast panels and support infrastructure during the trench
excavation for scheduling purposes.

Payment for Pay Item 2.4.1.2 will be based on alump sum to demolish in place contaminated
wooden beams (poles) and wire mesh (located below concrete support beams), crib weir box,
trench covers, and support infrastructures. Demolished concrete pieces and wooden beams shall
meet the size requirements specified within the Subcontract Documents.

Payment for Pay Item 2.4.1.3.aand 2.4.1.3.b will be based on linear meters (LMs) of pipe
removed, as determined by civil survey to include pipe and associated concrete structures.
Materials shall be removed, sized, containerized, and transported to the Container Transfer
Facility.

SUBCONTRACTOR shall include all work activities to complete the remedial action within the
designated excavation limits, including but not limited to, removal of material (soil, concrete
structures, cobbles, boulders, and debris) as specified within the Subcontract documents,
including photographs. Thisincludes civil surveying, housekeeping, stripping, excavation,
removal and size reduction of pipe, asbestos abatement as required, waste characterization
support, material handling, container maintenance, procurement and placement of liners, tarping,
waste shipping, waste minimization, utility protection, as required, and PPE. Also included in
this pay item is the excavation and material handling associated with UPR-100-N-31.

SUBCONTRACTOR shall be required to remove all abandoned piping (capped at the excavation
limit) and protect and support all known active utility interferences. Should the
SUBCONTRACTOR discover undocumented active utility interferences which are significantly
different in nature than the baseline work being performed, CONTRACTOR may consider
entitlement when the SUBCONTRACTOR can demonstrate (provide justification and supporting
documentation) impacts of the difference on a case-by-case basis.

Pay Item 2.5 REMOVAL OF LINER, LEACHATE COLLECTION SYSTEM, AND
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ASSOCIATED PIPE

Payment for Pay Item 2.5 will be based on alump sum amount set forth per the Subcontract
terms and conditions. The lump sum price includes, but is not limited to, removal and disposal
of the 120-N-2 hypalon liner, 120-N-2 leachate collection system, the water sampling shed with
concrete floor, the chain link fence, associated piping, and all associated civil surveyingin
accordance with Subcontract Documents. The liner, leachate collection system, and associated
piping are uncontaminated and shall be disposed of at an inert landfill within 14 km of the waste
site, as designated by the CONTRACTOR. Associated piping is defined as all piping from 120-
N-1 and 120-N-2 basins up to and including valve pit no. 1. The lump sums and unit rates shall
include civil surveying, housekeeping, drainage, erosion and dust control, utility protection/re-
routing as required, excavation, waste characterization support, material handling, waste shipping
and associated tasks, waste minimization, and PPE, in accordance with the requirements of the
Subcontract Documents.

Pay Item 2.6 TRENCHING

Payment for Pay Item 2.6 will be based on the LMs excavated as aresult of this activity in
accordance with requirements stated in the Subcontract Documents. Payment for this item will
be based on the number of LMs excavated, multiplied by the unit price set forth per Subcontract
terms and conditions for trenching. The CONTRACTOR will direct SUBCONTRACTOR when
to perform trenching activities required for characterization of waste sites and piping systems.

Pay Item 2.7 POTHOLING

Payment for Pay Item 2.7 will be based on the unit price for each pothole excavated as a result of
this activity in accordance with requirements stated in the Subcontract Documents. Payment for
thisitem will be based on the number of units excavated multiplied by the unit price set forth per
Subcontract terms and conditions for potholing. The CONTRACTOR will direct
SUBCONTRACTOR when to perform potholing activities required for characterization of waste
sites.
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Pay Item 2.8 ALARA PERFORMANCE

Payment for Pay Item 2.8 will be based on the unit price for each person-Rem reduction below
the established target zone established for al work activities associated with 116-N-1 and 116-N-
3. Performance criteria (target range) for 116-N-3 is 8 - 10 person-Rem, and payment will be
administered for each full person-Rem (or fraction thereof, minimum fraction of .25 Rem) that
SUBCONTRACTOR is able to achieve below the lower target range. The performance criteria
are based on all radiological personnel exposure received during the performance of al direct and
indirect work activities associated with the completion of the baseline scope of work.

Calculation of personnel radiological exposure shall include al SUBCONTRACTOR’'S
personnel (manual and non-manual), lower-tier SUBCONTRACTORSs/vendors, excluding
CONTRACTOR provided labor (RCT’sand HAMTC). CONTRACTOR will provide daily
personnel exposure information for SUBCONTRACTOR’ S use for tracking personnel
radiological exposure (incremental and total) against the specified total project person-Rem
target.

CONTRACTOR reserves the right to adjust the target zone based on actual field conditions
should either party demonstrate a significant change in conditions.

The CONTRACTOR will establish the performance criteria (threshold) target for total personnel
radiological exposure for 116-N-1 at alater date prior to CONTRACTOR issuing anotice to
proceed for 116-N-1.

Pay Item 2.9 DEMOBILIZATION

Payment for Pay Item 2.8 will be made only on a completion basis. Thisitem will not be
considered "complete” until all construction and other equipment have been removed from the
site; excess construction materials have been removed from the site; any hazardous/dangerous
chemical spills which resulted from SUBCONTRACTOR equipment or personnel have been
cleaned up and disposed of in accordance with Hanford requirements; all SUBCONTRACTOR
office or construction trailer sites have been cleaned up with al trash collected and disposed of to
CONTRACTOR's satisfaction; SUBCONTRACTOR has al utility connections disconnected
and individually sealed; and all required project documentation, submittals, and "as-built"
drawings/survey data required by the Subcontract Documents have been properly submitted,
reviewed, and approved by CONTRACTOR. Payment will be a one-time payment of the Lump
Sum Price for thisitem upon successful completion of all the activities stated above.
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3.0 UNIT PRICES FOR CHANGES

Pay Item 3.1 EXCAVATION OF ADDITIONAL CONTAMINATED MATERIALS

Payment for Pay Item 3.1 will be based on the BCMs of contaminated materials (soils, debris,
concrete) excavated, as determined by civil surveying. Additional contaminated volume may be
identified by CONTRACTOR at any location outside the limits of excavation for each areaas
shown on the project drawings and is not specific to waste sites and pipeline systems. Payment
for thisitem will be based on the number of contaminated BCM's excavated, containerized in
ERDF containers and transported to the Container Transfer Facility, multiplied by the unit price
set forth for excavating additional contaminated volume outside of the limits of excavation
boundary in accordance with the Subcontract Documents, terms, and conditions. This unit rate
shall be based on the daily transport of up to 45 containers for disposal in FY 01 and the
remaining Subcontract performance period.

Pay Item 3.2 EXCAVATION OF ADDITIONAL PIPELINES
(Associated with 116-N-3)

Payment for Pay Items 3.2.1 and 3.2.2 will be based on LMs of additional piping systems
removed, sized, containerized, and transported to the Container Transfer Facility, as determined
by civil survey. Payment for thisitem will be based on the number of LMs of piping systems
(outside the specific quantities described in Subcontract Documents) removed, sized,
containerized in ERDF containers, and transported, multiplied by the unit price set forth per the
Subcontract terms and conditions. Additional contaminated volume may be identified by
CONTRACTOR at any location outside the limits of excavation for each area, as shown on the
project drawings, and is not specific to waste sites and pipeline systems.

SUBCONTRACTOR shall be required to remove all abandoned piping (capped at the excavation
limit) and protect and support all known active utility interferences. Should the
SUBCONTRACTOR discover undocumented active utility interferences which are significantly
different in nature than the work being performed, CONTRACTOR may consider entitlement
when the SUBCONTRACTOR can demonstrate (provide justification and supporting
documentation) impacts of the difference on a case-by-case basis.

ltem 3.3 EXCAVATION OF ADDITIONAL PIPELINES (Associated with 116-N-1)

Payment for Pay Items 3.3.1 and 3.3.2 will be based on LMs of additional piping systems
removed, sized, containerized, and transported to the Container Transfer Facility, as determined
by civil survey. Payment for thisitem will be based on the number of LMs of piping systems
(outside the specific quantities described in Subcontract Documents) removed, sized,
containerized in ERDF containers, and transported, multiplied by the unit price set forth per the
Subcontract terms and conditions. Additional contaminated volume may be identified by
CONTRACTOR at any location outside the limits of excavation for each area, as shown on the
project drawings, and is not specific to waste sites and pipeline systems.
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SUBCONTRACTOR shall be required to remove al abandoned piping (capped at the excavation
limit) and protect and support all known active utility interferences. Should the
SUBCONTRACTOR discover undocumented active utility interferences which are significantly
different in nature than the work being performed, CONTRACTOR may consider entitlement
when the SUBCONTRACTOR can demonstrate (provide justification and supporting
documentation) impacts of the difference on a case-by-case basis.

Pay Item 3.4 ADDITIONAL CIVIL SURVEYING

Payment for Pay Item 3.4 will be based on a unit price for each hour of a survey crew to provide
additional civil surveying, as directed by the CONTRACTOR. Payment for thisitem will be
based on the number of hours the crew was required, multiplied by the unit price for daily civil
surveying. The unit price shall include al equipment, technical support (home office and field),
vehicles, travel time, and supplies necessary for the survey crew to survey, reduce data, and hours
for office personnel to prepare documentation (i.e., maps, etc.) for completion of the requested
activities, in accordance with the Subcontract terms and conditions.

4.0 UNIT PRICES FOR OPTIONAL PAY ITEMS
Pay Item 4.1 FILL, GROUT, AND TRANSPORT OF B-25 BOXES

Payment for Pay Item 4.1 will be based on the number of boxes that are filled, at the direction of
the CONTRACTOR, grouted, and transported to the Container Transfer Facility and loaded on to
ERDF roll-on/roll-off flatbeds.

Pay Item 4.2 REMOVAL OF FEED PIPELINES ASSOCIATED WITH 120-N SITES

Payment for Pay Item 4.2 will be based on LMs of piping systems removed, sized, containerized,
and transported to the Container Transfer Facility, as determined by civil survey. Payment for
thisitem will be based on the number of LMs of piping, as defined by all piping from within

1.5 m of the 163-N Building up to valve pit no. 1, removed, multiplied by the unit price set forth
per the Subcontract terms and conditions. Thisincludes civil surveying, housekeeping, stripping,
excavation, removal and size reduction of pipe, waste characterization support, material

handling, container maintenance, procurement and placement of liners, tarping, waste shipping,
waste minimization, utility protection, as required, railroad track, tie, ballast removal and staging,
and PPE.
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Pay Item 4.3 GROUTING OF FEED PIPELINES ASSOCIATED WITH 120-N SITES

Payment for Pay Item 4.3 will be based on CMs of grout required at valve pit no. 1,as determined
by driver ticket, multiplied by the unit price set forth per the Subcontract terms and conditions.

Pay Item 4.4 BACKFILL FROM LOCAL BORROW AREA

Backfill shall be exercised at direction of CONTRACTOR. Payment for Pay Item 4.4 will be
based on in-place BCMs removed from a designated backfill source (local borrow areas, borrow
pits shown on drawings or approved by CONTRACTOR), as determined by civil surveys at the
backfill source. Payment for thisitem will be based on the number of in-place BCMs removed
from the source area, multiplied by the unit price set forth per the Subcontract terms and
conditions. The unit price shall include pre and post civil surveysin accordance with the
Subcontract Documents, excavation from borrow area (source) within a maximum radius of

6 km, hauling from borrow area to excavation site, and placement and compaction of backfill
material.

Pay Item 4.5 OPTIONAL BACKFILL FROM LOCAL ON-SITE SOURCE

Backfill activities shall be exercised at direction of CONTRACTOR. Payment for Pay Item 4.5
will be based on in-place BCMs removed from a designated on-site source, as determined by
civil surveys, at the backfill source. Payment for thisitem will be based on the number of in-
place BCMs removed from the source area, multiplied by the unit price set forth per the
Subcontract terms and conditions. The unit price shall include pre and post civil surveysin
accordance with the Subcontract Documents, excavation from on-site source, hauling from on-
site location to excavation site, and placement and compaction of backfill material.

Pay Item 4.6 PROCUREMENT OF ADDITIONAL B-25 BOXES
Payment for Pay Item 4.6 will be based on each additional B-25 Box provided (procure and

delivered to site) as requested by CONTRACTOR. The B-25 Boxes shall conform to
specifications stipulated in the Subcontract Documents.
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